

**GOVERNMENT OF TELANGANA
ABSTRACT**

Minor Irrigation – Formation of reservoir across Bokkivagu near Karjibheempur (V), Bheemini (M), Adilabad District - Revised administrative approval for Rs.1816.92 lakh – Accorded – Orders – Issued.

IRRIGATION & CAD (MI.T-A1) DEPARTMENT

G.O.RT.No. 154

Dated :10-09-2014

Read the following:-

1. G.O.Ms.No.32, I & Cad (PW:EA) Department, dated 06-02-2007.
2. G.O.Rt.No.65, I & CAD (Minor.IV) Department, dated 28-01-2011.
3. From the ENC(IW), Letter No.ENC/IW/P&M/EE.III/ DEE.10/AE/ REs/ 339/13, dated 10-07-2013.
4. From the CE, MI (T), Letter No.DCE.Spl/OT(T)/AEE2/AIBP/ADB/ Karjibheempur/13, dated 11-09-2013.
5. From the CE, MI(T), Letter No.DCE.Spl/OT(T)/AEE2/AIBP/ADB/ Karjibheempur/13, dated 21-12-2013.

ORDER:-

Government have accorded administrative sanction for 61 number of Minor Irrigation Schemes covered in tribal and DPAP areas under AIBP for an amount of Rs.166.72 Crores vide G.O. 1st read above, out of Rs.166.72 crores an amount of Rs.615.00 lakh allocated for the work "Formation of reservoir across Bokkivagu near Karjibheempur (V), Bheemini (M), Adilabad District for creation of I.P. of 2000 Ac.

2. The work was entrusted to M/s Sri Vishnu constructions at (-) 13.59 less than ECV of Rs.519.29 lakh vide Superintending Engineer, MIP Circle vide letter dt.23-08-2008 with a stipulation to complete the work within 18 months. During excavation the alignment comes under Reserved Forest, due to this the alignment shifted to 600 mts D/S side and estimate prepared on alternative alignment. Accordingly, Government have accorded permission to execute the work at the alternative site and approved the modified estimate for Rs.11.77 crores towards Formation of Reservoir across Bokkivagu near Karjibheempur (Village), Bheemini (Mandal), Adilabad District vide G.O.2nd read above. Revised Technical sanction was accorded for alternate side for Rs.1177.00 lakh superseding the earlier technical sanction amount of Rs.615.00 lakh.

3. In the letter 3rd read above, the Chief Engineer, Minor Irrigation has submitted that the SE, MIP Circle, Bellampally concluded supplemental agreement Dt.25-02-2012. As the height of bund is 13.33 mts., the Chief Engineer, CDO has communicated approved designs and drawings for earthen bund and weir in different letters based on the site surveys, trail pit results and test results of the proposed soils. Due to adoption of Chief Engineer, CDO drawings, RE was necessitated.

4. The Committee of Chief Engineer's examined the deviations in the Revised Estimate. After detailed discussions, the Committee of Chief Engineers recommended for Revised Administrative Sanction for Rs.18,18,00,000/-.

5. Government after careful consideration of the above proposal hereby accord revised administrative sanction for an amount of Rs.1816.92 lakh (Rupees eighteen crore sixteen lakh and ninety two thousand only) for the work "Formation of reservoir across Bokkivagu near Karjibheempur (V), Bheemini (M), Adilabad District."

6. The expenditure sanctioned in para 5 above, shall be debited to the Head of Account "4702 Capital Out-lay on MI Sources – MH(101) –Surface Water – GH (21) AIBP – SH (12) C&R of M.I Sources – 530 Major Works – 531 Other Expenditure".

Contd.....

::2::

7. The Chief Engineer, Minor Irrigation is requested to take necessary action accordingly to complete the work within the stipulated period without fail and furnish utilization certificate to Government for the amount sanctioned in para (2) above.

8. This order issues with the concurrence of Finance (Expr.PW.I) Department vide their U.O.No.4767/157/Expr.PW.I/14, dated 18-03-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**S.K.JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Chief Engineer, Minor Irrigation (T), Hyderabad.
The Engineer-in-Chief (IW), Errumanzil, Hyderabad.
The District Collector, Adilabad.

Copy to:

The Accountant General, T.S. Hyderabad.
The Director of Works & Accounts, M.J. Market Road, T.S. Hyderabad.
The Finance (EBS.IX) Department.
The P.S. to Hon'ble Minister for Irrigation, Marketing,
Mines & Geology and Legislative Affairs.
The P.S. to Principal Secretary to Government, I & CAD Department.
The P.A. to Deputy Secretary to Government.
SF/SCs (C.No.16514/MI.T1/2013).

//FORWARDED BY ORDER//

SECTION OFFICER